COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 11/ 2021

ESTI MATE SUMVARY 15:19: 56
CONTI D C22916 ESTI MATE NO: 0001 PROG SPEC YR: 2005
PCN: 22916- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 86.0 DAYS TIME ALLON 12/2/2021 FI XED COVPLETI ON DAl
ADA RAMPS WAL SENBURG PERCENT TIME:  22.63 ORI G TIME ALLOW 12/2/2021 FI XED COVPLETI ON DAl
PROJECT NO. STRMB31- 008
ADA RAMPS WALSENBURC
NAMVE OF ROAD:
PRQIECT COUNTI ES: HUERFANO
CONTRACTOR:
Western Gravel Constructors, LLC PAY PERI OD ENDI NG 02/ 11/ 2021 DATE TI ME STARTED 11/18/2020
3001 N Townsend Ave DATE LET 10/ 15/ 2020 DATE WORK BEGAN 02/ 01/ 2021
DATE AWARDED 10/ 26/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/18/2020 DATE ACCEPTED
Mont r ose CO 81401 (214) 708- 5524 DATE NOTI CE TO PROCEED 11/18/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 1,519, 503.00 PARTI Cl PATI NG $ 48, 500. 00 $ 48, 500. 00
AWARD PRQJECT AMI:  $  1,394,503.00 NON- PARTI Cl PATI NG 85, 768. 50 85, 768. 50
PERCENT COMPLETE: 8. 84% TOTAL EARNI NGS 134, 268. 50 134, 268. 50
FUNDS AVAI LABLE: $ 1,385,234.50 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 134, 268. 50 134, 268. 50
TOTAL CLAI VS $ 0.00 RETAI NAGE -3,116.72 -3,116.72
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 131, 151. 78 131, 151. 78
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 131, 151. 78 131, 151. 78
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 131, 151. 78

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22916 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22916-BI D ESTI MATE RUN 02/ 11/ 2021
PRQJECT: STRVB31- 008 ESTI MATE NO 0001 15: 19: 56
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 0.500 5, 000. 00
10, 000. 00000 0. 500 5, 000. 00
0010 202- 00000 Renoval of Structures and Obstructions 1. 000 0. 000
LS 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0015 202-00010 Renoval of Tree 5. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0020 202-00019 Renoval of Inlet 3.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0025 202- 00200 Renoval of Sidewal k 1, 726. 000 0. 000
SY 59. 000 1,121. 00
19. 00000 59. 000 1,121.00
0030 202-00201 Renoval of Curb 58. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0035 202-00202 Renoval of Gutter 522. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0040 202-00203 Renoval of Curb and Gutter 2,284.000 0. 000
LF 98. 000 1, 470. 00
15. 00000 98. 000 1, 470. 00
0045 202-00210 Renoval of Concrete Pavenent 430. 000 0. 000
Sy 0. 000 0. 00
20. 00000 0. 000 0. 00
0050 202-00212 Renoval of Concrete Pavenent (Special) 1, 212. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0055 202- 00220 Renoval of Asphalt Mat 1, 090. 000 0. 000
Sy 0. 000 0. 00

15. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

202- 00815

202- 00889

203- 01500

203- 01510

208- 00090

210- 00750

210- 00810

210- 00827

210- 01000

210- 04010

210- 04020

ROADWAY

C22916
22916-BI D
STRM331- 008
| TEM

DESCRI PTI ON
Renoval of Sign (Special)
Renoval of Detectabl e Warning
Bl adi ng
Backhoe

Erosi on Control (Curb Ranp)

Reset

Li ght Standard

Reset

Ground Sign

Reset

Pul | Box

Reset

Fence

Adj ust

Manhol e

Modi fy Inlet

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

1. 000

EACH
500. 00000
2.000

EACH
500. 00000
20. 000

HOUR
75. 00000
20. 000

HOUR
75. 00000
147. 000

EACH
350. 00000
4. 000

EACH
500. 00000
22.000

EACH
250. 00000
9. 000

EACH
1, 000. 00000
10. 000

LF

25. 00000
2.000

EACH
500. 00000
2.000

EACH

500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
7.500
7.500

0. 000
6. 000
6. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 3

ESTI MATE RUN 02/ 11/ 2021

562.

2,100

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

15:19: 56

AMOUNT

562.

2,100

.00

.00

.00

50

00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0115 210-04050

0120

212- 00006

0125

213-00002

0130

213- 00061

0135

250- 00010

0140

250- 00050

0145

250- 00110

0150

304- 06007

0155

403- 00721

0160

412- 00605

0165 601-03000

C22916
22916-BID
STRMB31- 008
| TEM
DESCRI PTI ON

Adj ust Val ve Box

Seedi ng (Native)

Ml ching (Weed Free Hay)

Mil ch Tackifier

*Envi r onnent al

Heal th and Safety Managenent

*Moni tori ng Techni ci an

*Heal th and Safety O ficer

Aggr egat e Base Course (C ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Concrete Paverment (6 Inch) (Fast Track)

Concrete Class D

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
250. 00000
0. 200
ACRE
6, 500. 00000
0. 200
ACRE
6, 500. 00000
10. 000
LB
60. 00000
1. 000
LS
7, 500. 00000
40. 000
HOUR
40. 00000
40. 000
HOUR
40. 00000
874. 000
cy
35. 00000
1, 881. 000
sy
40. 00000
349. 000
sy
125. 00000
50. 000
cy

750. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 02/ 11/ 2021

7,500

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

15:19: 56

AMOUNT

7,500

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

.00
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PCN: 22916-BI D ESTI MATE RUN 02/ 11/ 2021
PRQJECT: STRVB31- 008 ESTI MATE NO 0001 15: 19: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 604- 13005 Inlet Type 13 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0175 604-19105 Infet Type R L 5 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0180 607-11525 Fence (Plastic) 500. 000 0. 000
LF 0. 000 0. 00
2. 00000 0. 000 0. 00
0185 608- 00000 Concrete Sidewal k 1, 109. 000 0. 000
SY 0. 000 0. 00
75. 00000 0. 000 0. 00
0190 608-00010 Concrete Curb Ranp 1, 432. 000 0. 000
SY 0. 000 0.00
165. 00000 0. 000 0. 00
0195 608-00015 Det ect abl e War ni ngs 53. 000 0. 000
SF 0. 000 0. 00
100. 00000 0. 000 0. 00
0200 609-20010 Curb Type 2 (Section B) 154. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
0205 609-21010 Curb and Gutter Type 2 (Section |-B) 12. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
0210 609-21020 Curb and Gutter Type 2 (Section I1-B) 1, 480. 000 0. 000
LF 0. 000 0.00
45. 00000 0. 000 0. 00
0215 609-21021 Curb and Gutter Type 2 (Section I1-M 38. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
0220 609-24004 Gutter Type 2 (4 Foot) 25. 000 0. 000
LF 0. 000 0. 00

55. 00000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0225 609-24006

0230

610- 00055

0235

613-00100

0240

613-10000

0245

613-40010

0250

626- 00000

0255

626-01114

0260

627-30410

0265

630- 00000

0270

630- 00007

0275 630-00012

C22916
22916-BID
STRMB31- 008
| TEM
DESCRI PTI ON

Gutter Type 2 (6 Foot)

Medi an Cover Materi al

(Stone)

Condui t

1 Inch Electrical

Wring

Li ght Standard Foundati on

*Mobi | i zati on

*Public Information Managenent

Preformed Ther nopl astic Pavenent

Li ne)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

(Tier 1V)

Mar ki ng ( Xwal k- St op

20. 000
LF
55. 00000

2,251.000
SF
9. 00000

100. 000
LF
25. 00000

1. 000

7, 500. 00000

4.000
EACH
1, 500. 00000

1. 000
LS
183, 000. 00000

287.000
DAY
40. 00000
364. 000
SF
25. 00000
1, 200. 000
HOUR
11. 00000
123. 000
DAY
125. 00000
164. 000
DAY

825. 00000

QrY TH'S PERI OD
QTY TO DATE

12.
12.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 166
. 166

. 000
19.
19.

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000

000
000

. 000
. 000
. 000
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30, 378

760.

1, 500.

4,950

.00

.00

.00

.00

.00

00

.00

.00

00

00

15:19: 56

AMOUNT

30, 378

760.

1, 500.

4, 950

.00

.00

.00

.00

.00

00

00

.00

.00

00

00
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PCN: 22916-BI D ESTI MATE RUN 02/ 11/ 2021
PRQJECT: STRVB31- 008 ESTI MATE NO 0001 15: 19: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0285 630- 80340 *Pedestrian Barricade (ADA) 400. 000 0. 000
LF 165. 000 3,795. 00
23. 00000 165. 000 3,795.00
0290 630-80341 *Construction Traffic Sign (Panel Size A) 84. 000 0. 000
EACH 8. 000 240. 00
30. 00000 8. 000 240. 00
0295 630-80342 *Construction Traffic Sign (Panel Size B) 24.000 0. 000
EACH 12. 000 480. 00
40. 00000 12. 000 480. 00
0300 630-80355  *Portable Message Sign Panel 4.000 0. 000
EACH 2.000 8, 000. 00
4, 000. 00000 2.000 8, 000. 00
0305 630-80357  *Advance Warning Flashing or Sequencing Arrow Panel (B 4. 000 0. 000
Type
ype) EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0310 630-80360 *Drum Channel i zi ng Devi ce 20. 000 0. 000
EACH 8. 500 170. 00
20. 00000 8.500 170. 00
0315 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 20. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0.00
0320 630-80380 *Traffic Cone 150. 000 0. 000
EACH 20. 000 200. 00
10. 00000 20. 000 200. 00
0325 630-80393 *Stackabl e Vertical Panels 80. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0.00
0330 700-70010 F/A Mnor Contract Revisions 93, 400. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 8
ESTI MATE RUN 02/ 11/ 2021
15:19: 56

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0335 700-70016

0340

700- 70042

0345

700- 70111

0350

700- 70310

0355

700- 70380

0375

625- 00000

0376 625-00001

CAT NO0400

0360 620-00002

0365 620-00012

0370 620-00020

C22916
22916-BI D
STRM331- 008
| TEM
DESCRI PTI ON
ROADWAY
F/ A Fuel Cost Adj ustnent

F/ A Railroad Fl aggi ng

Project First Program

F/ A Landscapi ng

F/ A Erosion Control

Construction Surveying

Const Surveying (Hour)

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
5, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
1. 000
LS
52, 000. 00000
40. 000
HOUR
165. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
30, 000. 00000
1. 000
EACH
30, 000. 00000
1. 000
EACH
3, 500. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 331
. 331

17,212.00

17,212.00

. 000
. 000
. 000

330.

1,456,003.00 $ 85,768.50 % 85, 768.

. 000
. 000
. 000

30, 000. 00

30, 000. 00

. 000
. 500
. 500

15, 000. 00

15, 000. 00

. 000
. 000 3,500. 00
. 000 3, 500.

1,519,503.00 $ 134,268.50% 134, 268.



